COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2014

ESTI MATE SUMVARY 08: 55: 56
CONTI D: C18204 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 18204- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 97.0  DAYS TI VE ALLOW 395 WORK DAYS
US40M. EBND OVER TOLLGATE CREEK PERCENT TIME:  24.56 OR G TI ME ALLOW 395 WORK DAYS
PRQIECT NO FBR0404- 051
US40: OVER TOLLGATE CREEK - FBR
NAMVE OF ROAD: 040C
PROJECT COUNTI ES: ADAMS, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON' COMPANY PAY PER OD ENDI NG 11/ 10/ 2014 DATE TI ME STARTED 06/ 09/ 2014
9002 N. MOORE RD. DATE LET 02/ 27/ 2014 DATE WORK BEGAN 06/ 09/ 2014
DATE AWARDED 03/ 14/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 01/ 2014 DATE ACCEPTED
LI TTLETON O 80125 DATE NOTI CE TO PROCEED 06/ 09/ 2014
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 8, 045, 958. 48 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $  7,069,788. 75 NON-PARTI Cl PATI NG 1, 485, 415. 16 323, 000. 53
PERCENT COVPLETE: 18. 46% TOTAL EARNI NGS 1, 485, 415. 16 323, 000. 53
FUNDS AVAI LABLE: $  6,560,543.32 STOCKPI LED MATERI ALS 64, 974. 97 0.00
GROSS EARNI NGS 1, 550, 390. 13 323, 000. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE -37,062. 45 -9, 690.01
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,513, 327. 68 313, 310. 52
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AVOUNT DUE 1,513, 327. 68 313, 310. 52
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 313, 310. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBRO404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 Aurora Roadway

0005 202- 00000 Renoval of Structures and Cbstructions 3. 000 0. 000
LS 0. 000 0. 00
1, 282. 69000 0. 000 0. 00
0010 202-00010 Renoval of Tree 3. 000 0. 000
EACH 0. 000 0. 00
496. 65000 0. 000 0. 00
0015 202-00019 *Renmoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
354. 37000 0. 000 0. 00
0020 202-00027 Renoval of Riprap 31. 000 0. 000
SY 0. 000 0. 00
46. 02000 0. 000 0. 00
0025 202-00031 *Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
679. 21000 0. 000 0. 00
0030 202-00032 *Renoval of Valve 1. 000 0. 000
EACH 0. 000 0. 00
428. 77000 0. 000 0. 00
0035 202- 00035 Renoval of Pipe 165. 000 0. 000
LF 0. 000 0. 00
25. 86000 0. 000 0. 00
0040 202-00155 Renoval of Wall 10. 000 0. 000
LF 0. 000 0. 00
84. 93000 0. 000 0. 00
0045 202- 00200 Renoval of Sidewal k 424. 000 0. 000
SY 0. 000 0. 00
7.55000 0. 000 0. 00
0050 202-00202 Renoval of Qutter 55. 000 0. 000
LF 0. 000 0. 00
15. 65000 0. 000 0. 00
0055 202- 00203 Renoval of Curb and Qutter 377. 000 0. 000
LF 0. 000 0. 00

5. 65000 0. 000 0. 00



CONTI D C18204

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 Aurora Roadway
0060 202- 00207 Renoval of Brick Pavers 46. 000 0. 000
SY 0. 000 0. 00
26.52000 0. 000 0.00
0065 202-00220 Renoval of Asphalt Mat 320. 000 0. 000
SY 0. 000 0. 00
4. 34000 0. 000 0. 00
0070 202-00810 *Renoval of Gound Sign 3. 000 0. 000
EACH 0. 000 0. 00
53. 59000 0. 000 0. 00
0075 210-00001  Reset Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 817. 59000 0. 000 0. 00
0080 210-00750 *Reset Light Standard 2.000 0. 000
EACH 0. 000 0. 00
643. 15000 0. 000 0. 00
0085 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
535. 97000 0. 000 0. 00
0090 210-04010 Adj ust Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
2, 708. 35000 0. 000 0. 00
0095 210-04050 Adj ust Val ve Box 7.000 0. 000
EACH 0. 000 0. 00
189. 87000 0. 000 0. 00
0100 213-00500 Tree Gate 3. 000 0. 000
EACH 0. 000 0. 00
2, 326. 08000 0. 000 0. 00
0105 214-00220 *Deci duous Tree (2 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0. 00
493. 08000 0. 000 0. 00
0110 304- 06000 Aggregate Base Course (Cl ass 6) 169. 000 0. 000
TON 0. 000 0. 00
28. 73000 0. 000 0. 00



CONTI D: C18204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18204-BI D ESTI MATE RUN 11/10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO. 0005 08: 55: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 Aurora Roadway
0115 403-09210 *Stone Matrix Asphal t 46. 000 0. 000
TON 0. 000 0. 00
127. 12000 0. 000 0.00
0120 403- 33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 171. 000 0. 000
TON 0. 000 0. 00
83. 66000 0. 000 0.00
0125 411-10255 *Enul si fied Asphalt (Sl ow Setting) 27.000 0. 000
GAL 0. 000 0. 00
9. 11000 0. 000 0.00
0130 420-00132 Ceotextile (Separator) (Cass 1) 554. 000 0. 000
Sy 0. 000 0. 00
4.08000 0. 000 0.00
0135 603- 50006 *6 Inch Plastic Pipe 54. 000 0. 000
LF 0. 000 0. 00
87. 90000 0. 000 0.00
0140 603-50008 *8 Inch Plastic Pipe 58. 000 58. 000
LF 0. 000 0. 00
66. 46000 58. 000 3, 854. 68
0145 604- 19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 035. 76000 0. 000 0.00
0150 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,591. 58000 0. 000 0.00
0155 604- 30010 *Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 433. 55000 0. 000 0.00
0160 604- 30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 922. 72000 1. 000 3,922.72
0165 608- 00000 *Concrete Sidewal k 328. 000 0. 000
Sy 0. 000 0. 00
34. 30000 0. 000 0.00



CONTI D C18204 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 18204-BI D ESTI MATE RUN 11/10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO. 0005 08: 55: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 Aurora Roadway
0170 608-00010 *Concrete Curb Ranp 18. 000 0. 000
Sy 0. 000 0. 00
95. 40000 0. 000 0.00
0175 608- 00050 *Brick Pavers 284. 000 0. 000
SF 0. 000 0. 00
58. 95000 0. 000 0.00
0180 609- 20010 *Curb Type 2 (Section B) 49. 000 0. 000
LF 0. 000 0. 00
15. 01000 0. 000 0.00
0185 609-21020 *Curb and Gutter Type 2 (Section II-B) 320. 000 0. 000
LF 0. 000 0. 00
15. 01000 0. 000 0.00
0190 609- 24008 *Qutter Type 2 (8 Foot) 55. 000 0. 000
LF 0. 000 0. 00
41. 81000 0. 000 0.00
0195 613-40000 *Concrete Foundati on Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 071. 92000 0. 000 0.00
0200 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
428. 77000 0. 000 0.00
0205 614-00011 *Sign Panel (dass I) 30. 000 0. 000
SF 0. 000 0. 00
19. 30000 0. 000 0.00
0210 614-00012 *Sign Panel (Oass I1) 36. 000 0. 000
SF 0. 000 0. 00
23. 58000 0. 000 0.00
0215 614-00216 *Steel Sign Post (2x2 Inch Tubing) 96. 000 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0.00
0220 614-00218 *Steel Sign Post (2.25x2.25 Inch Tubing) 27.000 0. 000
LF 0. 000 0. 00
22.51000 0. 000 0.00



CONTI D C18204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 Aurora Roadway
0225 616-50048 *6 Inch Valve and Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
4,352. 88000 0. 000 0. 00
0230 619-78042 *5-1/4 Inch Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
13, 233. 05000 0. 000 0. 00
0235 624-27019 *18 Inch Drainage Pipe (Class 7) (Conplete In Place) 136. 000 0. 000
LF 0. 000 0. 00
85. 68000 0. 000 0. 00
0240 627-00005 *Epoxy Pavenent MarKking 2.000 0. 000
GAL 0. 000 0. 00
98. 62000 0. 000 0. 00
0245 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 32. 000 0. 000
SF 0. 000 0. 00
15. 28000 0. 000 0. 00
0250 700- 70035 F/A lrrigation Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 180, 276.40 $ 0.00% 7,777.40
CAT NO0250 0250 ROADWAY
0255 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 000 0. 00
7,927. 68000 0. 500 3,963. 84
0260 202- 00000 *Renoval of Structures and Cbstructions 2.000 1. 000
LS 0. 000 0. 00
1, 282. 69000 1. 000 1, 282. 69
0265 202-00010 Renoval of Tree 16. 000 3. 000
EACH 0. 000 0. 00
496. 65000 3. 000 1, 489. 95
0270 202-00019 *Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00

354. 37000 0. 000 0.00



CONTI D C18204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0275 202-00021 *Renoval of Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
454. 18000 0. 000 0. 00
0280 202- 00023 Renoval of Enbanknent Protector Type 3 2.000 1. 000
EACH 0. 000 0. 00
690. 99000 1. 000 690. 99
0285 202- 00035 *Renoval of Pipe 664. 000 160. 000
LF 0. 000 0. 00
25. 86000 160. 000 4,137. 60
0290 202- 00200 Renoval of Sidewal k 299. 000 0. 000
SY 0. 000 0. 00
7.55000 0. 000 0. 00
0295 202-00201 Renoval of Curb 153. 000 0. 000
LF 0. 000 0. 00
10. 08000 0. 000 0. 00
0300 202-00203 Renoval of Curb and Cutter 487. 000 0. 000
LF 0. 000 0. 00
5. 65000 0. 000 0. 00
0305 202-00210 Renoval of Concrete Pavenent 1, 601. 000 0. 000
SY 0. 000 0. 00
6. 81000 0. 000 0. 00
0310 202-00220 Renoval of Asphalt Mat 5, 025. 000 47. 000
SY 39. 000 169. 26
4. 34000 86. 000 373. 24
0315 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 336. 000 0. 000
SY 0. 000 0. 00
10. 21000 0. 000 0. 00
0320 202-00700 *Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
535. 97000 0. 000 0. 00
0325 202-00810 *Renoval of G ound Sign 10. 000 1. 000
EACH 1. 000 53.59
53. 59000 2.000 107. 18



CONTI D C18204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0330 202-00827 *Renoval of Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
107. 19000 0. 000 0. 00
0335 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 750 2,009. 87
2,679. 82000 0. 750 2,009. 87
0340 202-00895 *Removal of Inpact Attenuator 1. 000 0. 000
EACH 1. 000 267.99
267.99000 1. 000 267.99
0345 202-01000 Renoval of Fence 243. 000 0. 000
LF 16. 000 7.84
0. 49000 16. 000 7.84
0350 202-01130 *Renoval of Quardrail Type 3 76. 000 76. 000
LF 0. 000 0. 00
106. 12000 76. 000 8, 065. 12
0355 202-01170 Renoval of Guardrail Type 7 82. 000 82. 000
LF 0. 000 0. 00
68. 73000 82. 000 5, 635. 86
0360 202- 04002 G ean Cul vert 4. 000 0. 000
EACH 0. 000 0. 00
1, 521. 03000 0. 000 0. 00
0365 202- 04005 d ean Val ve Box 7.000 0. 000
EACH 0. 000 0. 00
428. 77000 0. 000 0. 00
0370 203-00010 *Uncl assi fied Excavation (Conplete In Place) 19, 580. 000 4, 700. 000
cY 500. 000 7,240. 00
14. 48000 5, 200. 000 75, 296. 00
0375 203-00100 Mick Excavation 500. 000 0. 000
CY 0. 000 0. 00
11. 36000 0. 000 0. 00
0380 203-01597 *Pot hol i ng 89. 000 89. 000
HOUR 0. 000 0. 00
286. 44000 89. 000 25,493. 16



CONTI D C18204 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 9
PCN: 18204- BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0385 203-01622 *Sweepi ng (Wth Pickup Broom 600. 000 4.000
HOUR 8. 000 1, 200. 48
150. 06000 12. 000 1, 800. 72
0390 206- 00065 Structure Backfill (FlowFill) 18. 000 0. 000
cY 0. 000 0. 00
98. 51000 0. 000 0. 00
0395 206- 00066 *Structure Backfill (Flowable Fly Ash) 5. 000 0. 000
cY 0. 000 0. 00
98. 94000 0. 000 0. 00
0400 206- 00510 Filter Material (O ass A 627. 000 0. 000
cY 0. 000 0. 00
43. 51000 0. 000 0. 00
0405 207- 00205 Topsoi | 233. 000 0. 000
cY 0. 000 0. 00
22. 69000 0. 000 0. 00
0410 208- 00002 *Erosi on Log (12 Inch) 6, 012. 000 663. 000
LF 20. 000 70. 80
3. 54000 683. 000 2,417.82
0415 208- 00021 *Silt Fence (Reinforced) 346. 000 0. 000
LF 0. 000 0. 00
2. 14000 0. 000 0. 00
0420 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0.00
1, 256. 94000 1. 000 1, 256. 94
0425 208- 00050 *StormDrain Inlet Protection 10. 000 7. 000
EACH 1. 000 321.58
321. 58000 8. 000 2,572.64
0430 208- 00060 Tenporary Slope Drain 400. 000 80. 000
LF 0. 000 0.00
8. 91000 80. 000 712. 80
0435 208-00070 Vehi cl e Tracki ng Pad 4. 000 1. 000
EACH 0. 000 0. 00
2, 005. 16000 1. 000 2,005. 16



CONTI D C18204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18204- BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0440 208-00103 Renoval and Di sposal of Sedinent (Labor) 600. 000 48. 500
HOUR 27.000 1, 099. 98
40. 74000 75. 500 3,075. 87
0445 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 600. 000 3.500
HOUR 6. 000 482. 34
80. 39000 9. 500 763.71
0450 208- 00206 Erosi on Control Supervisor 395. 000 70. 000
DAY 24.000 2,603. 04
108. 46000 94. 000 10, 195. 24
0455 208- 00300 Tenporary Berns 600. 000 0. 000
LF 30. 000 93. 00
3.10000 30. 000 93. 00
0460 208- 00400 Wat er Control 1. 000 0. 950
LS 0. 000 0. 00
85, 724. 59000 0. 950 81, 438. 36
0465 209- 00100 Wat er (Landscapi ng) 49. 000 0. 000
MGAL 0. 000 0. 00
139. 34000 0. 000 0. 00
0470 209-00200 *Ti me- Rel eased Water Product 2,940. 000 0. 000
EACH 0. 000 0. 00
5. 99000 0. 000 0. 00
0475 210- 00890 *Reset |Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
1, 286. 32000 0. 000 0. 00
0480 210-04010 Adj ust Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
2, 708. 35000 0. 000 0. 00
0485 212-00006 *Seedi ng (Native) 0. 560 0. 000
ACRE 0. 100 241. 90
2,419. 01000 0. 100 241.90
0490 212-00032 *Soi | Condi tioning 0. 560 0. 000
ACRE 0. 100 82.95
829. 48000 0. 100 82.95



CONTI D C18204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBRO404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 ROADWAY

0495 213-00002 *Mil ching (Weed Free Hay) 0. 560 0. 000
ACRE 0. 000 0. 00
974.12000 0. 000 0. 00
0500 213-00061 *Mul ch Tacki fier 112. 000 0. 000
LB 0. 000 0. 00
4. 29000 0. 000 0. 00
0505 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
3, 376. 58000 0. 000 0. 00
0510 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
9,111. 37000 0. 000 0. 00
0515 214-00210 *Deci duous Tree (1 Inch Cali per) 49. 000 0. 000
EACH 0. 000 0. 00
251. 90000 0. 000 0. 00
0520 214-01010 *Brush Layer Cutting 833. 000 0. 000
EACH 0. 000 0. 00
2.63000 0. 000 0. 00
0525 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 1, 053. 000 0. 000
SY 492. 000 924. 96
1. 88000 492. 000 924. 96
0530 217-00020 *Her bi ci de Treat nent 80. 000 6. 000
HOUR 0. 000 0. 00
95. 40000 6. 000 572. 40
0535 240- 00000 *WIdlife Biologist 88. 000 61. 500
HOUR 0. 000 0. 00
75. 03000 61. 500 4,614. 35
0540 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 950
LS 0. 000 0. 00
2, 465. 44000 0. 950 2,342.17
0545 250- 00050 *Moni toring Techni ci an 300. 000 0. 000
HOUR 0. 000 0. 00

68. 60000 0. 000 0. 00



CONTI D C18204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBRO404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 ROADWAY

0550 250-00110 *Heal th and Safety O ficer 125. 000 0. 000
HOUR 0. 000 0. 00
93. 26000 0. 000 0. 00
0555 304- 06000 Aggregate Base Course (Cl ass 6) 1, 758. 000 0. 000
TON 0. 000 0. 00
28. 73000 0. 000 0. 00
0560 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 2.130 445. 23
209. 03000 2.130 445. 23
0565 403- 00800 *Ener gency Pot hol e Repair 50. 000 1.500
TON 0. 000 0. 00
686. 04000 1. 500 1, 029. 06
0570 403-09210 *Stone Matrix Asphal t 350. 000 0. 000
TON 0. 000 0. 00
127. 12000 0. 000 0. 00
0575 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 1, 312. 000 0. 000
TON 0. 000 0. 00
83. 66000 0. 000 0. 00
0580 411-10255  *Enulsified Asphalt (S| ow Setting) 212. 000 0. 000
GAL 0. 000 0. 00
9.11000 0. 000 0. 00
0585 412-00870 *Concrete Pavenment (8-1/2 Inch) (Fast Track) 1, 569. 000 0. 000
SY 0. 000 0. 00
73. 96000 0. 000 0. 00
0590 420-00112 Geotextile (Drainage) (O ass 1) 3, 759. 000 0. 000
SY 0. 000 0. 00
3. 79000 0. 000 0. 00
0595 420-00132 Geotextile (Separator) (Cass 1) 5, 811. 000 0. 000
SY 0. 000 0. 00
4. 08000 0. 000 0. 00
0600 503-00018 *Drilled Caisson (18 Inch) 4.000 0. 000
LF 0. 000 0. 00

160. 78000 0. 000 0. 00



CONTI D C18204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0605 503-00030 *Drilled Caisson (30 Inch) 12. 000 0. 000
LF 0. 000 0. 00
173. 30000 0. 000 0. 00
0610 503-00036 *Drilled Caisson (36 Inch) 16. 000 0. 000
LF 0. 000 0. 00
252. 99000 0. 000 0. 00
0615 503-00042 *Drilled Caisson (42 |Inch) 19. 000 0. 000
LF 0. 000 0. 00
329. 45000 0. 000 0. 00
0620 506- 00030 *Gouted Riprap 3, 759. 000 0. 000
CY 0. 000 0. 00
128. 70000 0. 000 0. 00
0625 518- 00000 *Bri dge Conpression Joint Seal er 115. 000 0. 000
LF 0. 000 0. 00
67.99000 0. 000 0. 00
0630 601- 03000 *Concrete dass D 4. 000 0. 000
CY 0. 000 0. 00
408. 60000 0. 000 0. 00
0635 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,637. 03000 0. 000 0. 00
0640 604- 19205 *Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 664. 13000 0. 000 0. 00
0645 604- 19410 *Inlet Type R Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,181.91000 0. 000 0. 00
0650 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 433. 55000 0. 000 0. 00
0655 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3,922. 72000 0. 000 0. 00



CONTI D C18204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 0250 ROADWAY
0660 604-30020 *Manhol e Sl ab Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 386. 43000 0. 000 0.00
0665 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
3, 550. 23000 0. 000 0. 00
0670 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4,266. 27000 0. 000 0. 00
0675 607-11525 Fence (Plastic) 799. 000 654. 000
LF 145. 000 375.55
2.59000 799. 000 2,069. 41
0680 608-00000 *Concrete Sidewal k 213. 000 0. 000
SY 0. 000 0. 00
34. 30000 0. 000 0. 00
0685 608-00010 *Concrete Curb Ranp 38. 000 0. 000
SY 0. 000 0. 00
95. 40000 0. 000 0. 00
0690 609-20011  *Curb Type 2 (Section M 697. 000 0. 000
LF 0. 000 0. 00
17. 15000 0. 000 0. 00
0695 609-21020 *Qurb and Gutter Type 2 (Section II-B) 285. 000 0. 000
LF 0. 000 0. 00
15. 01000 0. 000 0. 00
0700 610- 00020 *Medi an Cover Material (Patterned Concrete) 2, 342. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0705 612-00001  *Delineator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
21. 44000 0. 000 0. 00
0710 612- 00260 *Location Marker (Fiber Optic)(Domne) 7.000 0. 000
EACH 0. 000 0. 00
214. 38000 0. 000 0. 00



CONTI D C18204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0715 613-00200 *2 Inch Electrical Conduit 148. 000 148. 000
LF 0. 000 0. 00
8. 58000 148. 000 1, 269. 84
0720 613-00206 *2 Inch Electrical Conduit (Bored) 784.000 784.000
LF 0. 000 0. 00
8. 58000 784. 000 6, 726.72
0725 613-00300 *3 Inch Electrical Conduit 160. 000 0. 000
LF 0. 000 0. 00
10. 72000 0. 000 0. 00
0730 613-00306 *3 Inch Electrical Conduit (Bored) 670. 000 0. 000
LF 0. 000 0. 00
10. 72000 0. 000 0. 00
0735 613-00402 *4 Inch Electrical Conduit (Install Only) 792. 000 0. 000
LF 792. 000 5,092. 56
6. 43000 792. 000 5,092. 56
0740 613-01200 *2 Inch Electrical Conduit (Plastic) 386. 000 0. 000
LF 0. 000 0. 00
8. 58000 0. 000 0. 00
0745 613-07002 *Type Two Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
643. 15000 0. 000 0. 00
0750 613-07003 *Type Three Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
857. 54000 0. 000 0. 00
0755 613-07023 *Pul | Box (24"x36"x24") 7.000 2.000
EACH 1. 000 964. 73
964. 73000 3. 000 2,894.19
0760 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
19, 937. 83000 0. 000 0. 00
0765 614-00011 *Sign Panel (Qass I) 71.000 4.000
SF 0. 000 0. 00
19. 30000 4.000 77.20



CONTI D C18204 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0250 0250 ROADWAY
0770 614-00012 *Sign Panel (Oass I1) 9. 000 0. 000
SF 0. 000 0. 00
23. 58000 0. 000 0.00
0775 614-00013 *Sign Panel (Oass 1) 30. 000 0. 000
SF 0. 000 0. 00
28. 94000 0. 000 0. 00
0780 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 94. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
40. 74000 0. 000 0. 00
0785 614- 70250 *Pedestrian Signal Face (16)(Countdown) (LED 3.000 0. 000
Repl acenent )
EACH 0. 000 0. 00
750. 35000 0. 000 0. 00
0790 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
750. 35000 0. 000 0. 00
0795 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
964. 73000 0. 000 0. 00
0800 614-72832 *Communi cati ons Cabi net (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 183. 30000 0. 000 0. 00
0805 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
321. 58000 0. 000 0. 00
0810 614-72866 *Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
4,823. 67000 0. 000 0. 00
0815 614-72895 *Vehicl e Detection System (Single Canera) 2.000 0. 000
EACH 0. 000 0. 00
6, 967. 53000 0. 000 0. 00
0820 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
12, 863. 12000 0. 000 0. 00



CONTI D C18204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBRO404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 ROADWAY

0825 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 150. 83000 0. 000 0. 00
0830 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
21, 438. 53000 0. 000 0. 00
0835 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 822. 27000 0. 000 0. 00
0840 614-85003 *| npact Attenuator (Low Maintenance) 1. 000 0. 000
EACH 0. 000 0. 00
20, 366. 59000 0. 000 0. 00
0845 614- 86106 *Telemetry (Field)(Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
535. 97000 0. 000 0. 00
0850 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 917. 000 959. 000
LF 958. 000 5,134.88
5. 36000 1, 917. 000 10, 275. 12
0855 614-87028 *Video Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 751. 74000 0. 000 0. 00
0860 614-87320 *C osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
6, 431. 55000 0. 000 0. 00
0865 614-87330 *Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 1.000 6, 431. 55
6, 431. 55000 1. 000 6, 431. 55
0870 621-00450 *Det our Pavenent 900. 000 0. 000
5% 397. 000 23,323.75
58. 75000 397. 000 23,323.75
0875 624-27019 *18 Inch Drainage Pipe (Class 7) (Conplete In Place) 323. 000 0. 000
LF 0. 000 0. 00

85. 68000 0. 000 0. 00
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PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0880 624-27025 *24 Inch Drainage Pipe (Oass 7) (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
339. 71000 0. 000 0. 00
0885 624-27037 *36 Inch Drainage Pipe (Class 7) (Conplete In Place) 131. 000 0. 000
LF 0. 000 0. 00
196. 76000 0. 000 0. 00
0890 625- 00000 *Construction Surveying 1. 000 0. 166
LS 0.135 9, 850. 12
72,963. 87000 0.301 21,962.12
0895 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0900 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 050 1, 259.51
25, 190. 27000 0. 300 7,557.08
0905 627-00005 *Epoxy Pavement Mar ki ng 29. 000 0. 000
GAL 0. 000 0. 00
98. 62000 0. 000 0. 00
0910 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 111. 000 10. 000
GAL 34. 200 1, 026. 68
30. 02000 44. 200 1, 326. 88
0915 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 284. 000 0. 000
SF 69. 000 1, 054. 32
15. 28000 69. 000 1, 054. 32
0920 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 2, 208. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 18000 0. 000 0. 00
0925 629-01001  *Survey Monunent (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
107. 19000 0. 000 0. 00
0930 629-01005  *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
107. 19000 0. 000 0. 00
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PCN: 18204-BI D ESTI MATE RUN 11/10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0935 629-01065  *Survey Mbnunent (Type 5S) 28. 000 0. 000
EACH 0. 000 0.00
107. 19000 0. 000 0.00
0940 630-00000  *Fl aggi ng 2, 400. 000 169. 000
HOUR 202. 500 3,472.88
17. 15000 371. 500 6,371. 23
0945 630- 00003 *Uniformed Traffic Control 1, 440. 000 77.000
HOUR 126. 500 8,407.19
66. 46000 203. 500 13, 524.61
0950 630-00006  *Unifornmed Traffic Control (Vehicle) 1, 440. 000 73.000
HOUR 126. 500 2,034.12
16. 08000 199. 500 3, 207. 96
0955 630-00007  *Traffic Control Inspection 200. 000 78.000
DAY 15. 000 2,492.10
166. 14000 93. 000 15, 451. 02
0960 630-00012  *Traffic Control Management 395. 000 33. 000
DAY 20. 000 12, 862. 80
643. 14000 53. 000 34, 086. 42
0965 630-80335 *Barricade (Type 3 MA) (Tenporary) 18. 000 5. 500
EACH 0. 000 0. 00
53. 59000 5. 500 294.75
0970 630-80341  *Construction Traffic Sign (Panel Size A) 164. 000 58. 000
EACH 24. 000 257.28
10. 72000 82. 000 879. 04
0975 630-80342  *Construction Traffic Sign (Panel Size B) 25. 000 8. 000
EACH 4.500 48. 24
10. 72000 12. 500 134.00
0980 630-80344  *Construction Traffic Sign (Special) 50. 000 25.000
SF 0. 000 0.00
16. 08000 25. 000 402. 00
0985 630- 80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
1, 607. 90000 1.500 2,411.85
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PCN: 18204- BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0990 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 2. 000
Type
yee) EACH 0. 500 267.99
535. 97000 2.500 1, 339.93
0995 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 25. 000
EACH 0. 000 0. 00
32.16000 25. 000 804. 00
1000 630-80370 Concrete Barrier (Tenporary) 870. 000 345. 000
LF 45. 000 1, 866. 15
41. 47000 390. 000 16, 173. 30
1005 630-80380 *Traffic Cone 275. 000 130. 000
EACH 7.500 2.03
0. 27000 137. 500 37.13
1010 630-80384 *Tubul ar Mar ker 18. 000 0. 000
EACH 8.500 273. 36
32.16000 8. 500 273. 36
1015 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 7. 000 3. 000
(Tenporary)
EACH 0. 000 0. 00
2,143. 85000 3. 000 6,431.55
1020 630-85011 *| npact Attenuator (Tenporary) 14. 000 0. 000
DAY 0. 000 0. 00
26. 80000 0. 000 0. 00
1025 630-85041 *Mobi | e Attenuator 160. 000 0. 000
DAY 0. 000 0. 00
241.18000 0. 000 0. 00
1030 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 250
LS 0. 750 22,510. 44
30, 013. 92000 1. 000 30, 013. 92
1035 700- 70010 F/ A M nor Contract Revisions 675, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70011 F/ A Partnering 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18204- BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
1045 700- 70012 F/ A Asphal t Pavenent |ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 150. 000
HOUR 0. 000 0. 00
1. 00000 150. 000 150. 00
1065 700-70025 F/' A Quality Incentive Paynent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700- 70034 F/ A Pal eont ol ogi st Monitoring 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70036 Forced Accounts Wility Restoration 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1080 700- 70082 F/ A Furnish & Install Electrical Service 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1085 700- 70230 F/ A Communi cati on Lines 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1090 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1095 700- 70589 F/ A Environmental Health & Safety Managenent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18204- BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
1260 202-00250 Rem Pavenent Marki ng 10, 822. 000 130. 000
SF 1, 734. 400 3,815. 68
2.20000 1, 864. 400 4,101. 68
1265 625- 00001 Const Surveying (Hour) Additional Surveying as needed 100. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
1270 700-70131 F/' A Modify Protected Left Signal 2,229.770 2,229.770
F A 0. 000 0. 00
1. 00000 2,229.770 2,229.77
1275 900- 00007 Added Item (Each)/ Reset Sand Barrel Array 2.000 1. 000
EACH 0. 000 0. 00
850. 74000 1. 000 850. 74
1280 700- 70050 F/ A Renoval and Di sposal of Concrete Debris 8, 600. 000 0. 000
FA 1, 245. 550 1, 245.55
1. 00000 1, 245. 550 1, 245. 55
CAT 0250 CURRENT AMI  $ 4, 405,372.53% 131,384.27 % 726, 481. 16
CAT NOO350 0350 STRUCTURES
1100 202- 00400 *Renoval of Bridge 2. 000 0. 200
EACH 0. 800 52, 651. 55
65, 814. 44000 1. 000 65, 814. 44
1105 206- 00000 Structure Excavation 2, 970. 000 469. 330
CY 0. 000 0. 00
12. 42000 469. 330 5,829.08
1110 206- 00065 Structure Backfill (FlowFill) 2,113. 000 110. 000
cY 151. 000 14, 875. 01
98. 51000 261. 000 25,711.11
1115 206- 00200 Structure Backfill (dass 2) 73. 000 0. 000
CY 0. 000 0. 00
11. 25000 0. 000 0. 00
1120 206-01781 Shoring (Area 1) 1. 000 0. 950
LS 0. 000 0. 00
21, 520. 71000 0. 950 20, 444. 67
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PON: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: FBRO404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 0350 STRUCTURES

1125 206-01782 Shoring (Area 2) 1. 000 0. 950
LS 0. 000 0.00
21, 520. 71000 0. 950 20, 444. 67
1130 206-01783 Shoring (Area 3) 1. 000 0. 950
LS 0. 000 0.00
6, 324. 27000 0. 950 6, 008. 06
1135 206-01784 Shoring (Area 4) 1. 000 0. 950
LS 0. 000 0.00
6, 324. 27000 0. 950 6, 008. 06
1140 403-09210 *Stone Matrix Asphal t 451. 000 0. 000
TON 0. 000 0.00
127. 12000 0. 000 0. 00
1145 502-00100 *Drilling Hole to Facilitate Pile Driving 650. 000 143. 000
LF 0. 000 0.00
16. 08000 143. 000 2,299. 44
1150 502-00460 Pile Tip 20. 000 4. 000
EACH 0. 000 0.00
161. 75000 4. 000 647. 00
1150 MATERI AL ALLOMANCE 12" Pile Points 16. 000
EACH 0. 000 0.00
62. 30000 16. 000 996. 80
1155 502-11284 *Steel Piling (HP 12x84) 1, 160. 000 231. 500
LF 0. 000 0.00
59. 88000 231. 500 13, 862. 22
1155 MATERI AL ALLOMANCE 12x84 Steel HPile 668. 500
LF 0. 000 0.00
38. 51000 668. 500 25, 743. 94
1160 503-00024 *Drilled Caisson (24 Inch) 1,377.000 185. 500
LF 0. 000 0.00
99. 49000 185. 500 18, 455. 40
1160 MATERI AL ALLOMANCE CSL Tubing and Steel End Caps 1,191. 501
LF 0. 000 0.00

8. 41381 1,191. 501 10, 025. 06
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PCN: 18204-BI D ESTI MATE RUN
PRQJECT: FBR0404- 051 ESTI MATE NO 0005
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO350 0350 STRUCTURES

1160 MATERI AL ALLOMANCE CSL Tubi ng 1, 191. 500
LF 0. 000 0. 00
8.13342 1, 191. 500 9, 690. 97
1165 503-00048 *Drilled Caisson (48 Inch) 577. 000 118. 000
LF 0. 000 0. 00
358. 58000 118. 000 42,312. 44
1165 MATERI AL ALLOMANCE CSL Tubi ng and End Caps 459. 000
LF 0. 000 0. 00
17.10468 459. 000 7,851.05
1170 509- 08120 Tenporary Bridge Deck 1, 217. 000 608. 500
SF 608. 500 49, 130. 29
80. 74000 1, 217. 000 98, 260. 58
1175 515-00120 *Wat er proof i ng (Menbr ane) 2, 781. 000 0. 000
SY 0. 000 0. 00
15. 81000 0. 000 0. 00
1180 518-01004 Bri dge Expansion Device (0-4 Inch) 139. 000 0. 000
LF 0. 000 0. 00
247.79000 0. 000 0. 00
1185 601- 03040 *Concrete O ass D (Bridge) 1, 393. 000 33. 280
cY 123. 700 41, 057. 27
331. 91000 156. 980 52,103. 23
1190 601-21000 *Precast Vall Segrent 2.000 0. 000
EACH 0. 000 0. 00
5, 504. 72000 0. 000 0. 00
1195 601-40300 *Structural Concrete Coating 1, 853. 000 0. 000
SY 0. 000 0. 00
6.12000 0. 000 0. 00
1200 602- 00000 *Rei nforcing Steel 23, 433. 000 3, 944. 000
LB 0. 000 0. 00
0. 71000 3, 944. 000 2,800. 24
1205 602- 00020 *Rei nforcing Steel (Epoxy Coated) 278, 634. 000 0. 000
LB 37, 840. 000 33,677. 60

0. 89000 37, 840. 000 33, 677.60
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PCN: 18204-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO 0005 08: 55: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NOO350 0350 STRUCTURES
1210 606-10700 *Bridge Rail Type 7 411. 000 0. 000
LF 0. 000 0. 00
90. 15000 0. 000 0. 00
1215 606-10705  *Bridge Rail Type 7 (Special) 20. 000 0. 000
LF 0. 000 0. 00
140. 66000 0. 000 0. 00
1220 607-53137 Fence Chain Link (Special) (36 Inch) 431. 000 0. 000
LF 0. 000 0. 00
30. 02000 0. 000 0. 00
1225 613-00200 *2 Inch Electrical Conduit 944. 000 0. 000
LF 26.170 224.54
8. 58000 26.170 224.54
1230 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 26, 410. 000 4, 401. 600
SF 0. 000 0. 00
38. 23000 4,401. 600 168, 273. 17
1235 618-05030 *Prestressed Concrete Unit (Special) 345. 000 68. 480
LF 0. 000 0. 00
395. 33000 68. 480 27,072. 20
1235 MATERI AL ALLOMNCE Grout Sl eeves, Hardware, G out 276.520
LF 0. 000 0. 00
38.57641 276.520 10, 667. 15
1240 618- 05035 *Prestressed Concrete Unit (Special) 7,622.000 1,324.790
CF 0. 000 0. 00
42. 62000 1,324.790 56, 462. 55
1285 700-70036 F/ A Sandbl ast CSL Tubes 1, 354. 000 835. 660
FA 0. 000 0. 00
1. 00000 835. 660 835. 66
CAT 0350 CURRENT AMI $ 3, 376,699.33 % 191,616.26 $ 732,521. 33
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1245 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
47, 164. 75000 1. 000 47,164.75
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PCN: 18204-BI D ESTI MATE RUN 11/10/ 2014
PRQJECT: FBR0404- 051 ESTI MATE NO. 0005 08: 55: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1250 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 157. 77000 1. 000 32,157.77
1255 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
2, 143. 85000 2.000 4,287.70

CAT 0400 CURRENT AMI  $ 83,610.22 $

0.00$ 83, 610. 22

PRQJIECT TOTAL CURRENT AMI $ 8,045, 958.48 $

323,000.53% 1,550,390.11



